

Cabling – Meeting Minutes

Attendees

- Tracy L. Bray
- Christina Byram
- Chip DuFriend
- Connor Brewer
- Josh Scaglione
- Bill Young
- Jason Sedlock
- Sheldon-Wichita Utilities
- Dan Little- Shelley Electric
- Tim Graff- Graff Electric

Meeting Notes

- Bill made introductions
- Review of Wiring RFQ
- Q&A
- Additional questions will need to be posted at Bids@butlercc.edu
- o Meeting minutes will also be posted on site
- o RFQ will also be posted on site
- Walk through is next Wednesday
- Technical questions due 02-27-2018
- Vendor selection and board approval 03-05-2018
- Annexter has equipment in stock if needed to utilize
- 03-13-2018 board will review quote and approved
- PO will be issued the following day
- o Wiring will need to be installed off site first then main campus
- o Aggressive time line; cabling run in April
- Discovery will be on 03-05-2018
- o Will have time line after that
- o Wireless equipment to be installed in May
- Antenna will be approx. 10'
- o Roofs are under warranty under Larry Walty
- Required to have perma block on roofs; no boards
- Cut sheet will be downloaded to web site
- Jason will need advance notice for roof penetration
- Penetration will be done by the contractor
- o Will need to be sealed before box can be put up
- o Will need to do their own fire sealant
- o Facilities has blueprints some are old; will need to view in person



- Roofer will be billed through facilities mgmt.; do not need to include in bid
- Boston Rec, McConnell Service Center, Rose Hill, Fire Station, 9100 Building, 5000 Bldg.,
- Cabling will need be color coded
- Addendum may be added for electrical run to poles at stadium
- o Hot 120
 - Highlighted areas on drawing will be where the new electric will be
 - Access point mounting to roof will need to be reviewed internally and with Larry Walty
 - All equipment is POE